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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Navy Date: March 2014
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile Improvements

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element 2,078.458 46.965 67.082 53.198 -   53.198 67.682 58.710 41.904 14.268 Continuing Continuing

0439: Standard Missile
Improvement

1,067.876 23.725 26.716 11.814 -   11.814 19.781 11.855 12.127 12.444 Continuing Continuing

3092: Standard Missile 6
Program

1,010.582 23.240 40.366 41.384 -   41.384 47.901 46.855 29.777 1.824 Continuing Continuing

MDAP/MAIS Code:
Other MDAP/MAIS Code(s): 197, 391

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
Standard Missile (SM) is the Navy's premier Anti-Air Warfare (AAW) missile, providing both area air defense for the fleet and self defense for individual AEGIS CGs
and DDGs, as required by the Joint Theater Air Missile Defense (TAMD), Mission Need Statement (MNS), Defense Planning Guidance (DPG), Quadrennial Defense
Review (QDR), and Ship Class AAW Self Defense Capstone Requirements Document. Agility, fuzing, and computer modifications to SM are in development to restore
performance in the near term against a specific existing proliferating Anti-Ship Cruise Missile (ASCM) threat. Continuous analysis of missile capabilities vs. ever-evolving
and proliferating aircraft and ASCM threats and long-range
planning are required to keep pace with the threat.

Modifications to SM-2 BLK IIIA are required for use on DDG-1000 class destroyers. The Joint Universal Waveform Link (JUWL) will be integrated with the Evolved
Seasparrow Missile (ESSM) and Standard Missile to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with interrupted continuous
wave illumination (ICWI) in order to allow operation with DDG-1000.

Missile integration with Air and Missile Defense S-band Radar (AMDR-S) radar for DDG 51 Flight III ships will include requirements review/updates and analysis,
verification, technical documentation, design review, working group SME support, missile/radar integration, missile test hardware procurement, risk assessment, safety,
test and evaluation planning, analysis, data collection.  Missile variants: ESSM Block I; SM-2 Blk IIIB MU2, SM-6 Block I (Current Aegis Configuration).

The SM-6 missile system will leverage the Navy investment in the AEGIS Weapon System (AWS), Cooperative Engagement Capability (CEC), and airborne early
warning systems, which will be upgraded in concert with missile development to support a fully integrated extended range detect-to-engage naval and joint integrated
fire control capability. Together, this family of systems will provide the air superiority and the umbrella of protection against the full spectrum of projected future cruise
missile (anti-ship and land attack) and manned aircraft threats discussed in the Joint TAMD MNS, DPG, QDR, Integrated Air and Missile Defense (IAMD) Roadmap,
IAMD Joint Integrating Concept, IAMD Joint Operating Concept and TAMD Capstone Requirements Document.  SM-6 FOT&E Testing with AEGIS Baseline 9
commences in the second quarter of FY14 and scheduled events align with the overall AEGIS Baseline 9 Path to Operational Testing (OT).
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile Improvements

SM-6 portion of Joint and Naval Integrated Fire Control is to support the integration, land-based and at-sea test, and analysis in support of the Naval Integrated Fire
Control-Counter Air (NIFC-CA) test and evaluation strategy. The first at-sea NIFC-CA System of Systems (SoS) live fire at-sea test with AEGIS Baseline 9 commenced
in the 4th Quarter of FY13 with subsequent Land-Based and At-Sea tests taking place in FY14.

Insensitive Munitions (IM) efforts support transition of technology associated with ONR HARDKILL future naval capabilities reflected in a signed, level B, Technology
Transition Agreement (TTA), endorsed by PEO IWS 3.0, OPNAV N96C, Office of Naval Research (ONR) and Missile Defense Agency (MDA AX).

Portable All-Up Round Bit Tester (PABTs) eliminates the need for missiles to be removed from the ship and transported to the Intermediate Level Maintenance Facility
(ILMF) to undergo testing, reprogramming, and maintenance checks.  PABTs development and subsequent delivery in FY16 will increase missile/asset availability to the
fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capability demonstration project funded by the OSD Deputy's Management Action Group (DMAG), with DEPSECDEF approval, for the execution of test vehicle
tests at White Sands Missile Range to support an at sea demonstration event in FY16.  The at sea demonstration event supports data collections, performance analysis
tasks, reliability assessment, Preliminary Design Review (PDR) for AEGIS Baseline Changes (ACB), and Combat Systems Integration Test (CSIT). The preliminary
integration testing of the entire architecture interfaces missile, data network, AEGIS, and airborne sensors to support the fielding of an operational capability in the FY18
timeframe.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 63.891 75.592 80.042 -   80.042
Current President's Budget 46.965 67.082 53.198 -   53.198
Total Adjustments -16.926 -8.510 -26.844 -   -26.844

• Congressional General Reductions -   -0.010
• Congressional Directed Reductions -   -8.500
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 4.058 -  
• SBIR/STTR Transfer -1.362 -  
• Program Adjustments -   -   -24.400 -   -24.400
• Rate/Misc Adjustments -0.001 -   -2.444 -   -2.444
• Congressional General Reductions
Adjustments

-4.121 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-15.500 -   -   -   -  



UNCLASSIFIED

PE 0604366N: Standard Missile Improvements UNCLASSIFIED
Navy Page 3 of 19 R-1 Line #108

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Navy Date: March 2014
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile Improvements

Change Summary Explanation
Congressional reduction  in FY 14 for future capabilities demonstration.  Future capabilities demonstration funding was increased in FY 15 to support the fielding
of an operational capability in the FY18 timeframe.  IM funding was reduced in FY15 to align program with the revised TTA with the ONR.
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

0439: Standard Missile
Improvement

1,067.876 23.725 26.716 11.814 -   11.814 19.781 11.855 12.127 12.444 Continuing Continuing

Quantity of RDT&E Articles 0.000 -   -   -   -   -   -   -   -   -  
MDAP/MAIS Code: 197

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
Modifications to SM-2 BLK IIIA are required for use on DDG-1000 class destroyers. The JUWL will be integrated with the ESSM and Standard Missile to communicate
with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with Interrupted Continuous Wave Illumination (ICWI) in order to allow operation with DDG-1000.

Missile integration with AMDR-S radar for DDG 51 Flight III ships will include requirements review/updates and analysis, verification; technical documentation, design
review and working group SME support, missile/radar integration, missile test hardware procurement, risk assessment, safety, test and evaluation planning, analysis,
data collection.  Deliverables include interface specs and engineering documents to support AMDR PDRs HW&SW (FY13) and CDRs HW&SW (FY14); EDM testing
(FY15), interface specs and engineering documents to support AMDR/ACBNext for DDG 51 Flight III E3 Testing, Analysis and Reports.  Missile variants: ESSM Block I;
SM-2 Blk IIIB MU2, SM-6 Block I (Current Aegis Configuration)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: DDG-1000 Pre Plan Product Improvement (P3I) Link Integration/ICWI

Articles:
FY 2013 Accomplishments:
Conducted ESSM PRM qualification testing and EMI/E3 testing; Conducted SM-2 POD Plate 3 DVT; Completed SM-2 JUWL
Preliminary Design Review in July 2013; Procured and assemble SM-2 Production Representative Model (PRM) modules and
conduct associated qualification testing.
FY 2014 Plans:
Complete ESSM E3 testing.  Deliver ESSM inert operational missile (IOM) to DDG 1000 for ship interface checkout and
integration testing; Conduct SM-2 Plate 3 qualification testing; Conduct SM-2 JUWL Critical Design Review in 3rd quarter 2014;
Assemble/integrate SM-2 modules and software into a functional missile guidance section.
FY 2015 Plans:
Conduct SM guidance and round level qualification testing and EMI/E3 testing.  Deliver PRM IOM to DDG 1000.

19.891
-  

12.706
-  

8.825
-  

Title: DDG 1000 Rephase 2.799 -   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Articles:

FY 2013 Accomplishments:
Procured test round modification kits to upgrade Block IIIAs to Zumwalt IIIAs, test, and deliver Zumwalt IIIA rounds (including
canisters) for developmental testing (DT).
FY 2014 Plans:
N/A
FY 2015 Plans:
N/A

-   -   -  

Title: Air and Missile Defense Radar (AMDR) Integration
Articles:

FY 2013 Accomplishments:
AMDR Specifications requirements review; conducted analysis required for requirements margin within current missile ICDs;
Supported AMDR prime design review technical interchange meetings; engineering studies as required.
FY 2014 Plans:
Hardware (IOM/Spare parts) procurement - (QTY of 2 SM-2 IOMs and QTY of 2 SM-6 IOMs); Design review participation with
radar prime contractor, facilitate design that complies with existing interfaces (including NIFC-CA); Analysis to include examination
of new radar in natural and threat RF environments; performance analysis; model updates.
FY 2015 Plans:
Complete ESSM missile test hardware procurement; developing and updating missile interface documentation to support the
detailed requirements development for ACB Next and integration with AMDR; updating missile models with AMDR and CS
elements as available; generating missile fly out data; configuring missile communication test set for radar risk reduction testing;
design and program review support with radar and CS prime contractors; engineering studies as required.

1.035
-  

14.010
-  

2.989
-  

Accomplishments/Planned Programs Subtotals 23.725 26.716 11.814

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• WPN 2356: Standard Missile -   -   -   -   -   16.600 -   -   -     -     16.600

Remarks
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D. Acquisition Strategy
Production representative missiles will be built for ESSM between FY12 and 14 and for SM-2 FY13 and FY17.

Engineering and integration testing for ESSM in FY14- FY15 and SM-2 in FY14- FY15.  67 ESSM missiles and 34 SM missiles are required to support Developmental
Test & Operational Test (DT & OT) FY15-FY17 and continue follow-on ship integration and design update effort in FY18.

This budget reflects the procurement of the initial SM Flight Test Rounds (FTRs) in FY13.  Follow-on SM/ESSM FTRs, missile integration and test efforts and ship fill
records are not funded within this budget.  The 67 ESSM and 27 SM  missiles are to be funded by PMS 500.

SM Development, integration, and test is expected to conclude by FY18 for the X-band JUWL and ICWI.

E. Performance Metrics
ESSM initial engineering design for X-Band JUWL capability was completed and Engineering Development Models (EDMs) were built and tested.

ESSM ordered material/parts and assembled proof of design units. Design verification tests are complete (FY12).

ESSM conducted its Critical Design Review (CDR) in April 2012 (FY12).

JUWL conducted its SM-2 PDR during fourth quarter FY13.

SM-2 integration testing and datalink qualification for JUWL testing is planned for FY14.
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design and Analysis1 SS/CPAF RAYTHEON :
Tucson, AZ 234.986 20.120 May 2013 23.818 Mar 2014 9.552 Nov 2014 -   9.552 Continuing Continuing Continuing

Design and Analysis2 C/CPFF JHU/APL : Laurel,
MD 4.701 1.605 Nov 2012 1.500 Mar 2014 0.310 Nov 2014 -   0.310   -     8.116   -    

Design and Analysis3 MIPR MIT/Lin Lab :
Lexington, MA 0.050 -   -   -   -   -     -     0.050   -    

Design and Analysis4 WR NSWC : Dahlgren 787.984 0.363 Nov 2012 0.320 Mar 2014 0.601 Nov 2014 -   0.601   -     789.268   -    
Design and Analysis5 WR NSWC : Indian Head 0.940 -   -   -   -   -     -     0.940   -    
Design and Analysis6 WR NAWC : China Lake 3.180 0.475 Nov 2012 0.570 Mar 2014 0.474 Nov 2014 -   0.474   -     4.699   -    

Design and Analysis7 Various
LOCKHEED
MARTIN :
Moorestown, NJ

17.775 -   -   -   -   -     -     17.775   -    

Design and Analysis8 WR CNO : Washington,
DC 0.010 -   -   -   -   -     -     0.010   -    

Design and Analysis9 WR CMDP : Phoenix, AZ 4.795 -   -   -   -   -     -     4.795   -    
Design and Analysis11 WR NSWC : Crane 0.257 -   -   -   -   -     -     0.257   -    

Design and Analysis12 WR DOI&CNAP :
Washington, DC 0.487 -   -   -   -   -     -     0.487   -    

Design and Analysis13 WR COMPTEVFOR :
Norfolk, VA 0.100 -   -   -   -   -     -     0.100   -    

Design and Analysis14 C/CPFF
LOCKHEED
MARTIN :
Moorestown, NJ

2.000 -   -   -   -   -     -     2.000   -    

Design and Analysis15 WR CARDEROCK :
Bethesda, MD 0.050 -   -   -   -   -     -     0.050   -    

Design and Analysis16 WR NWAS : Corona 0.325 0.060 Jul 2013 -   0.351 Nov 2014 -   0.351   -     0.736   -    

Design and Analysis17 C/CPFF CORVID :
Mooresville, NC 0.100 -   -   -   -   -     -     0.100   -    

Design and Analysis18 C/CPFF BAE : Rockville, MD 0.101 -   0.030 Mar 2014 0.041 Nov 2014 -   0.041   -     0.172   -    
Design and Analysis19 MIPR MDA : Dahlgren,VA 1.257 -   -   -   -   -     -     1.257   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design and Analysis20 WR IWS3D :
ARLINGTON, VA 1.000 0.500 Nov 2012 -   -   -   -     -     1.500   -    

Subtotal 1,060.098 23.123 26.238 11.329 -   11.329   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DEVELOPMENTAL TEST
& EVALUATION1 WR NSWC : Port

Hueneme 0.185 -   -   -   -   -     -     0.185   -    

DEVELOPMENTAL TEST
& EVALUATION2 WR WSMR : New Mexico 1.600 -   -   -   -   -     -     1.600   -    

DEVELOPMENTAL TEST
& EVALUATION3 WR NAWC : Pt Mugu 0.098 -   -   -   -   -     -     0.098   -    

DEVELOPMENTAL TEST
& EVALUATION4 WR PMRF : Hawaii 0.338 -   -   -   -   -     -     0.338   -    

DEVELOPMENTAL TEST
& EVALUATION5 WR NSWC : PHD/

Techrep 0.567 -   -   -   -   -     -     0.567   -    

Subtotal 2.788 -   -   -   -   -   -   2.788   -    

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

CONTRACTOR
ENGINEERING
SUPPORT

C/CPAF VARIOUS :
VARIOUS 2.630 -   -   -   -   -     -     2.630   -    

PROGRAM
MANAGEMENT
SUPPORT

C/CPAF VARIOUS :
VARIOUS 2.294 0.537 Nov 2012 0.415 Mar 2014 0.423 Nov 2014 -   0.423   -     3.669   -    

TRAVEL Allot IWS3 : Arlington, VA 0.066 0.065 Nov 2012 0.063 Mar 2014 0.062 Nov 2014 -   0.062   -     0.256   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 4.990 0.602 0.478 0.485 -   0.485 -   6.555   -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,067.876 23.725 26.716 11.814 -   11.814   -       -       -    

Remarks
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R-1 Program Element (Number/Name)
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Project (Number/Name)
3092 / Standard Missile 6 Program

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

3092: Standard Missile 6
Program

1,010.582 23.240 40.366 41.384 -   41.384 47.901 46.855 29.777 1.824 Continuing Continuing

Quantity of RDT&E Articles 0.000 -   -   -   -   -   -   -   -   -  
MDAP/MAIS Code: 391

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the services (NAVSEA, NAVAIR,
USAF, USMC and USA) and missile variants within the services, taking advantage of the Navy's investment in the AWS, CEC, and airborne early warning systems.
This missile will provide an extended range engagement capability to provide the air superiority and the umbrella of protection for joint U.S. forces and allies against
the full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land attack and anti-ship cruise missiles in flight, thereby contributing to the
continuous protection of forward deployed ground maneuver forces as well as theater rear assets as discussed in the Joint TAMD MNS, DPG, QDR, TAMD Capstone
Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap, the Operational Requirements Document
for SM-6 BLK 1, and the SM-6 Capability Production Document.

SM-6 portion of Joint and Naval Integrated Fire Control is to support the integration, land-based and at-sea test, and analysis in support of the NIFC-CA test and
evaluation strategy. The JROC directed Joint Land Attack Elevated Netted Sensor (JLENS) integration into the NIFC-CA kill chain was successfully live fire tested as
well as the first land-based NIFC-CA SoS live fire test.  The first at-sea NIFC-CA SoS live fire at-sea test with AEGIS Baseline 9 commences in the 4th Quarter of FY13
with subsequent Land-Based and At-Sea tests taking place in FY14.

IM efforts support transition of technology associated with ONR HARDKILL Future Naval Capabilities reflected in a signed, level B, TTA, endorsed by PEO IWS 3.0,
OPNAV N96C, ONR and MDA AX.

PABTs eliminates the need for missiles to be removed from the ship and transported to the ILMF to undergo testing, reprogramming, and maintenance checks.  PABTs
development and subsequent delivery in FY16 will increase missile/asset availability to the fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capabilities demonstration project supports SM demonstrations, captive flight tests, data collection and analysis tasks.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: SM 6 Missile Development/Improvement

Articles:
FY 2013 Accomplishments:

10.273
-  

-  
-  

-  
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Supported follow on test and evaluation (FOT&E); ACB 12 B/L 9 integration and flight test; and Processor Replacement Program
(PRP) flight test and analysis.
FY 2014 Plans:
N/A
FY 2015 Plans:
N/A
Title: Insensitive Munitions (IM)

Articles:
FY 2013 Accomplishments:
Active Mitigation (AM) Plan was rebaselined IAW reduced budget to include a re-phased introduction of Insensitive Munitions
AM Technologies.  Electronic Arm & Fire Device (EAFD) improvements (MIL-STD-1901A) were addressed via an Ignition Safety
Device (ISD) approach, leveraging several AM vendors, proposed and led by the prime contractor. Full-scale, static rocket motor
testing was deferred. Fuze and Initiation System Technical Review Panel (FISTRP) & Weapon System Explosive Safety Review
Board (WSESRB) technical briefs are planned.  The bi-annual IM POA&M was prepared.
FY 2014 Plans:
The prime contractor will continue to develop EAFD/ISD technology at the subscale level. Safety plans and reviews with the safety
community are planned. The bi-annual IM POA&M (for FY15/16) will be socialized and endorsed. The IM tech team will continue
to participate and collaborate with the ONR HARDKILL effort.
FY 2015 Plans:
The prime contractor will complete development of EAFD/ISD technology proof-of-concept. Safety plans and reviews with the
safety community are planned. The IM tech team will continue to participate and collaborate with the ONR HARDKILL effort.

3.195
-  

4.114
-  

1.000
-  

Title: Portable All-Up Round Bit Tester (PABTs)
Articles:

FY 2013 Accomplishments:
Integrated Baseline Review (IBR). System Requirements review (SRR)/System Functional Review (SFR) and detailed design.
FY 2014 Plans:
Continue detailed design and development. Preliminary Design Review/Critical Design Review (PDR/CDR) and interface
development.
FY 2015 Plans:

2.700
-  

5.000
-  

1.000
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Complete software CDR, test readiness reviews, and 1st article for final qualification test.
Title: Naval Integrated Fire Control - Counter Air (NIFC-CA)

Articles:
FY 2013 Accomplishments:
Integration of SM-6 6-DOF (Degrees of freedom) with NIFC-CA federation, to include airborne sensor and execution of end-to-
end simulation performance predictions. Successful execution of one land-based (WSMR) NIFC-CA live fire test. Execution of the
CNO directed at-sea Point Mugu Test Center (PMTC) live fire test. Completion of NIFC-CA CONOPS.
FY 2014 Plans:
Execution of Live-Fire NIFC-CA tests at WSMR. Execution of three at-sea live fire NIFC-CA tests at PMTC.
FY 2015 Plans:
Capabilities and limitations development. Analysis based on federated 6-DOF and live fire test events to support IFC runs for the
record.

7.072
-  

5.775
-  

2.821
-  

Title: Future Capability Demonstration
Articles:

FY 2013 Accomplishments:
N/A
FY 2014 Plans:
Land Based Testing to support: Lethality test assessments, captive carry flight test, data collections, performance analysis tasks,
reliability assessment, AEGIS Systems Requirement Review (SRR), and AEGIS Systems Functional Review (SFR).

Studies to support: Network element trade study, weapon capability characterization study, inherent sensor capability study, and
combat system implementation study.
FY 2015 Plans:
Control test vehicle tests at White Sands Missile Range, data collections, performance analysis tasks, reliability assessment,
PDR for ABC, and Combat Systems Integration Test (CSIT). Integration testing of the entire architecture interfaces missile, data
network, AEGIS, and airborne sensor.

-  
-  

25.477
-  

36.563
-  

Accomplishments/Planned Programs Subtotals 23.240 40.366 41.384
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• WPN 2234: Standard Missile 332.535 367.985 445.836 -   445.836 514.449 536.614 584.833 598.848 4,681.676 8,865.621

• Standard Missile: QTY 89.000 81.000 110.000 -   110.000 125.000 125.000 125.000 125.000 842.000 1,800.000
Remarks

D. Acquisition Strategy
SM-6 Acquisition Strategy signed by OSD AT&L 14 March 2012.

E. Performance Metrics
Accomplishments
- DT Flight Tests at PMRF - Jan 11
- OT TRR - May 11
- OT Flight Tests at PMRF - Jul 11
- LRIP III Option II Contract Award - Jul 11
- LRIP IV UCA Contract Award - May 12
- FRP Decision - April 13
- SM-6 SD&D Contract SPI is currently at 1.00 and CPI is at 1.00
- PRP Flight Test  July 13

Upcoming Milestones
- DT/OT DI - Jan 14 - Sept 14
- Integrated Fire Control (IFC) Apr 12 - Jul 16
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design & Analysis C/CPIF RAYTHEON :
Tucson, AZ 665.690 13.273 May 2013 11.308 Mar 2014 16.434 Nov 2014 -   16.434 Continuing Continuing Continuing

Design & Analysis C/CPFF JHU/APL : Laurel
MD 45.418 0.595 Nov 2012 3.049 Mar 2014 3.000 Nov 2014 -   3.000   -     52.062   -    

Design & Analysis MIPR MIT/Lin Lab :
Lexington, MA 0.550 -   -   -   -   -     -     0.550   -    

Design & Analysis WR NAWC : China Lake 4.434 0.153 Nov 2012 0.050 Mar 2014 -   -   -     -     4.637   -    
Design & Analysis WR NSWC : Dahlgren 10.904 0.246 Nov 2012 0.175 Mar 2014 0.200 Nov 2014 -   0.200   -     11.525   -    
Design & Analysis WR NSWC : Indian Head 3.312 0.250 Nov 2012 0.300 Mar 2014 -   -   -     -     3.862   -    
Design & Analysis WR NSWC : PHD 9.012 0.220 Nov 2012 0.050 Mar 2014 -   -   -     -     9.282   -    
Design & Analysis WR NSWC : Crane 1.256 -   -   -   -   -     -     1.256   -    
Design & Analysis MIPR JSPO : Eglin AFB 24.049 -   -   -   -   -     -     24.049   -    

Design & Analysis C/CPFF LOCKHEED Martin :
Moorestown, NJ 6.074 -   -   -   -   -     -     6.074   -    

Design & Analysis WR NSWC : Corona 16.559 -   0.100 Mar 2014 -   -   -     -     16.659   -    
Design & Analysis Reqn ONR : Arlington, VA 5.320 -   -   -   -   -     -     5.320   -    

Design & Analysis Reqn NRL : Washington,
DC 0.090 -   -   -   -   -     -     0.090   -    

Design & Analysis WR COMPTEVFOR :
Norfolk, VA 2.155 -   -   -   -   -     -     2.155   -    

Design & Analysis WR CARDEROCK :
Philadelphia, PA 2.549 -   -   -   -   -     -     2.549   -    

Design & Analysis WR NSWC : Pt Mugu 0.613 -   -   -   -   -     -     0.613   -    
Design & Analysis C/CPFF BAE : Rockville, MD 6.446 -   -   -   -   -     -     6.446   -    
Design & Analysis MIPR ARMY : Redstone 0.050 -   -   -   -   -     -     0.050   -    

Design & Analysis WR NAWCAD : Pax
River, MD 0.392 -   -   -   -   -     -     0.392   -    

Design & Analysis C/CPFF CORVID :
Mooresville, NC 2.900 -   -   -   -   -     -     2.900   -    

Design & Analysis C/CPFF RNB : Arlington, VA 0.010 -   -   -   -   -     -     0.010   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design & Analysis WR SPAWAR : Arlington,
VA 0.007 -   -   -   -   -     -     0.007   -    

Design & Analysis WR ARMY : Cecom 0.066 -   -   -   -   -     -     0.066   -    

Design & Analysis C/FP
GENERAL
DYNAMICS : Falls
Church, VA

1.660 -   -   -   -   -     -     1.660   -    

Design & Analysis WR VARIOUS : (IWS 1A) 59.773 -   11.000 Mar 2014 11.000 Nov 2014 -   11.000   -     81.773   -    
Design & Analysis WR VARIOUS : (VLS) 24.772 0.105 Nov 2012 0.050 Mar 2014 -   -   -     -     24.927   -    
Design & Analysis WR NSWC : WSMR 0.000 -   Nov 2012 0.100 Mar 2014 -   -   -     -     0.100   -    

Subtotal 894.061 14.842 26.182 30.634 -   30.634   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Develpomental Test &
Evaluation WR NSWC : Port

Hueneme 1.190 0.175 Nov 2012 0.700 Mar 2014 0.500 Nov 2014 -   0.500   -     2.565   -    

Develpomental Test &
Evaluation WR NSWC : WSMR 23.501 0.641 Nov 2012 1.900 Mar 2014 0.250 Nov 2014 -   0.250   -     26.292   -    

Develpomental Test &
Evaluation WR PMRF : Hawaii 38.201 -   -   -   -   -     -     38.201   -    

Develpomental Test &
Evaluation WR NAWC : Pt Mugu 0.769 -   2.000 Mar 2014 2.000 Nov 2014 -   2.000   -     4.769   -    

Develpomental Test &
Evaluation C/CPAF RAYTHEON :

Tucson, AZ 15.266 1.841 May 2013 1.854 Mar 2014 1.800 Nov 2014 -   1.800   -     20.761   -    

Develpomental Test &
Evaluation C/CPFF JHU/APL : Laurel,

MD 3.748 2.058 Nov 2012 1.630 Mar 2014 1.500 Nov 2014 -   1.500   -     8.936   -    

Develpomental Test &
Evaluation WR NSWC : Corona 3.898 1.200 Nov 2012 1.620 Mar 2014 1.500 Nov 2014 -   1.500   -     8.218   -    

Develpomental Test &
Evaluation WR NSWC : Dahlgren 0.863 0.095 Nov 2012 0.550 Mar 2014 0.500 Nov 2014 -   0.500   -     2.008   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR VLS : Arlington, VA 1.555 0.339 Nov 2012 0.150 Mar 2014 0.150 Nov 2014 -   0.150   -     2.194   -    

Developmental Test &
Evaluation WR COMPTEVFOR :

Norfolk, Va 0.922 0.442 May 2013 -   -   -   -     -     1.364   -    

Developmental Test &
Evaluation WR VARIOUS : (IWS 1A) 0.902 -   -   0.500 Nov 2014 -   0.500   -     1.402   -    

Developmental Test &
Evaluation WR NSWC : Carderock 0.000 -   2.000 Mar 2014 0.500 Nov 2014 -   0.500   -     2.500   -    

Subtotal 90.815 6.791 12.404 9.200 -   9.200 -   119.210   -    

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor Engineering
Services C/CPAF VARIOUS : Various 23.488 1.563 Nov 2012 1.730 Mar 2014 1.500 Nov 2014 -   1.500   -     28.281   -    

Travel Various IWS3 : Arlington, VA 1.088 0.044 Nov 2012 0.050 Mar 2014 0.050 Nov 2014 -   0.050   -     1.232   -    

DAWDF C/FP Not Specified : Not
Specified 1.130 -   -   -   -   -     -     1.130   -    

Subtotal 25.706 1.607 1.780 1.550 -   1.550 -   30.643   -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,010.582 23.240 40.366 41.384 -   41.384   -       -       -    

Remarks
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PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3092
IOC 1 2014 1 2014
Full-Rate Production (FRP) DAB 3 2013 3 2013
Full Operational Capability (FOC) 4 2015 1 2016
WSESRB 1 2013 2 2013
DT/OT DI (FOT&E) 2 2014 4 2014
Runs for Record Final Report 2 2013 2 2013
Runs for the Record 1 2015 1 2015
Runs for the Record Final Report 4 2015 4 2015
Low-Rate Initial Production III Deliveries 3 2013 2 2014
Low-Rate Initial Production IV Deliveries 3 2014 2 2015
Full Rate Production (FRP) Deliveries 3 2015 4 2019
Full Rate Production (FRP) Award 4 2013 3 2019
Future Capability Demonstration Captive Flight Test (CFT) 2 2014 2 2014
Future Capability Demonstration Base Test (LBT) 3 2015 3 2015
Future Capability Demonstration At-Sea test 4 2015 4 2015
Future Capability Demonstration SRR 1 2014 1 2014
Future Capability Demonstration SFR 3 2014 3 2014
Future Capability Demonstration PDR 3 2015 3 2015
Integrated Fire Control 1 2013 3 2016
Low-Rate Initial Production IV Award 4 2013 4 2013
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             Standard Missile (SM) is the Navy's premier Anti-Air Warfare (AAW) missile, providing both area air defense for the fleet and self defense for individual AEGIS CGs and DDGs, as required by the Joint Theater Air Missile Defense (TAMD), Mission Need Statement (MNS), Defense Planning Guidance (DPG), Quadrennial Defense Review (QDR), and Ship Class AAW Self Defense Capstone Requirements Document. Agility, fuzing, and computer modifications to SM are in development to restore performance in the near term against a specific existing proliferating Anti-Ship Cruise Missile (ASCM) threat. Continuous analysis of missile capabilities vs. ever-evolving and proliferating aircraft and ASCM threats and long-range
planning are required to keep pace with the threat.

Modifications to SM-2 BLK IIIA are required for use on DDG-1000 class destroyers. The Joint Universal Waveform Link (JUWL) will be integrated with the Evolved Seasparrow Missile (ESSM) and Standard Missile to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with interrupted continuous wave illumination (ICWI) in order to allow operation with DDG-1000.

Missile integration with Air and Missile Defense S-band Radar (AMDR-S) radar for DDG 51 Flight III ships will include requirements review/updates and analysis, verification, technical documentation, design review, working group SME support, missile/radar integration, missile test hardware procurement, risk assessment, safety, test and evaluation planning, analysis, data collection.  Missile variants: ESSM Block I; SM-2 Blk IIIB MU2, SM-6 Block I (Current Aegis Configuration).

The SM-6 missile system will leverage the Navy investment in the AEGIS Weapon System (AWS), Cooperative Engagement Capability (CEC), and airborne early warning systems, which will be upgraded in concert with missile development to support a fully integrated extended range detect-to-engage naval and joint integrated fire control capability. Together, this family of systems will provide the air superiority and the umbrella of protection against the full spectrum of projected future cruise missile (anti-ship and land attack) and manned aircraft threats discussed in the Joint TAMD MNS, DPG, QDR, Integrated Air and Missile Defense (IAMD) Roadmap, IAMD Joint Integrating Concept, IAMD Joint Operating Concept and TAMD Capstone Requirements Document.  SM-6 FOT&E Testing with AEGIS Baseline 9 commences in the second quarter of FY14 and scheduled events align with the overall AEGIS Baseline 9 Path to Operational Testing (OT).  

SM-6 portion of Joint and Naval Integrated Fire Control is to support the integration, land-based and at-sea test, and analysis in support of the Naval Integrated Fire Control-Counter Air (NIFC-CA) test and evaluation strategy. The first at-sea NIFC-CA System of Systems (SoS) live fire at-sea test with AEGIS Baseline 9 commenced in the 4th Quarter of FY13 with subsequent Land-Based and At-Sea tests taking place in FY14.  

Insensitive Munitions (IM) efforts support transition of technology associated with ONR HARDKILL future naval capabilities reflected in a signed, level B, Technology Transition Agreement (TTA), endorsed by PEO IWS 3.0, OPNAV N96C, Office of Naval Research (ONR) and Missile Defense Agency (MDA AX).

Portable All-Up Round Bit Tester (PABTs) eliminates the need for missiles to be removed from the ship and transported to the Intermediate Level Maintenance Facility (ILMF) to undergo testing, reprogramming, and maintenance checks.  PABTs development and subsequent delivery in FY16 will increase missile/asset availability to the fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capability demonstration project funded by the OSD Deputy's Management Action Group (DMAG), with DEPSECDEF approval, for the execution of test vehicle tests at White Sands Missile Range to support an at sea demonstration event in FY16.  The at sea demonstration event supports data collections, performance analysis tasks, reliability assessment, Preliminary Design Review (PDR) for AEGIS Baseline Changes (ACB), and Combat Systems Integration Test (CSIT). The preliminary integration testing of the entire architecture interfaces missile, data network, AEGIS, and airborne sensors to support the fielding of an operational capability in the FY18 timeframe.
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                 Congressional reduction  in FY 14 for future capabilities demonstration.  Future capabilities demonstration funding was increased in FY 15 to support the fielding of an operational capability in the FY18 timeframe.  IM funding was reduced in FY15 to align program with the revised TTA with the ONR.
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Modifications to SM-2 BLK IIIA are required for use on DDG-1000 class destroyers. The JUWL will be integrated with the ESSM and Standard Missile to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with Interrupted Continuous Wave Illumination (ICWI) in order to allow operation with DDG-1000.

Missile integration with AMDR-S radar for DDG 51 Flight III ships will include requirements review/updates and analysis, verification; technical documentation, design review and working group SME support, missile/radar integration, missile test hardware procurement, risk assessment, safety, test and evaluation planning, analysis, data collection.  Deliverables include interface specs and engineering documents to support AMDR PDRs HW&SW (FY13) and CDRs HW&SW (FY14); EDM testing (FY15), interface specs and engineering documents to support AMDR/ACBNext for DDG 51 Flight III E3 Testing, Analysis and Reports.  Missile variants: ESSM Block I; SM-2 Blk IIIB MU2, SM-6 Block I (Current Aegis Configuration)
                         
                             
                                 DDG-1000 Pre Plan Product Improvement (P3I) Link Integration/ICWI
                                 
                                     
                                         19.891
                                         0
                                         Conducted ESSM PRM qualification testing and EMI/E3 testing; Conducted SM-2 POD Plate 3 DVT; Completed SM-2 JUWL Preliminary Design Review in July 2013; Procured and assemble SM-2 Production Representative Model (PRM) modules and conduct associated qualification testing.
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                                         0
                                         Complete ESSM E3 testing.  Deliver ESSM inert operational missile (IOM) to DDG 1000 for ship interface checkout and integration testing; Conduct SM-2 Plate 3 qualification testing; Conduct SM-2 JUWL Critical Design Review in 3rd quarter 2014; Assemble/integrate SM-2 modules and software into a functional missile guidance section.
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                                         Conduct SM guidance and round level qualification testing and EMI/E3 testing.  Deliver PRM IOM to DDG 1000.
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                                         Procured test round modification kits to upgrade Block IIIAs to Zumwalt IIIAs, test, and deliver Zumwalt IIIA rounds (including canisters) for developmental testing (DT).
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                                         0
                                         AMDR Specifications requirements review; conducted analysis required for requirements margin within current missile ICDs; Supported AMDR prime design review technical interchange meetings; engineering studies as required.
                                    
                                
                                 
                                     
                                         14.010
                                         0
                                         Hardware (IOM/Spare parts) procurement - (QTY of 2 SM-2 IOMs and QTY of 2 SM-6 IOMs); Design review participation with radar prime contractor, facilitate design that complies with existing interfaces (including NIFC-CA); Analysis to include examination of new radar in natural and threat RF environments; performance analysis; model updates.
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                                         2.989
                                         0
                                         Complete ESSM missile test hardware procurement; developing and updating missile interface documentation to support the detailed requirements development for ACB Next and integration with AMDR; updating missile models with AMDR and CS elements as available; generating missile fly out data; configuring missile communication test set for radar risk reduction testing; design and program review support with radar and CS prime contractors; engineering studies as required.
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                         Production representative missiles will be built for ESSM between FY12 and 14 and for SM-2 FY13 and FY17.

Engineering and integration testing for ESSM in FY14- FY15 and SM-2 in FY14- FY15.  67 ESSM missiles and 34 SM missiles are required to support Developmental Test & Operational Test (DT & OT) FY15-FY17 and continue follow-on ship integration and design update effort in FY18.

This budget reflects the procurement of the initial SM Flight Test Rounds (FTRs) in FY13.  Follow-on SM/ESSM FTRs, missile integration and test efforts and ship fill records are not funded within this budget.  The 67 ESSM and 27 SM  missiles are to be funded by PMS 500.

SM Development, integration, and test is expected to conclude by FY18 for the X-band JUWL and ICWI.
                         ESSM initial engineering design for X-Band JUWL capability was completed and Engineering Development Models (EDMs) were built and tested. 

ESSM ordered material/parts and assembled proof of design units. Design verification tests are complete (FY12).

ESSM conducted its Critical Design Review (CDR) in April 2012 (FY12).

JUWL conducted its SM-2 PDR during fourth quarter FY13.

SM-2 integration testing and datalink qualification for JUWL testing is planned for FY14.
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                                                 0.474
                                            
                                             
                                                 0.474
                                                 2014-11
                                            
                                             0.000
                                             4.699
                                        
                                    
                                     
                                         Design and Analysis7
                                         Various
                                         LOCKHEED MARTIN
                                         Moorestown, NJ
                                         
                                             17.775
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.775
                                        
                                    
                                     
                                         Design and Analysis8
                                         WR
                                         CNO
                                         Washington, DC
                                         
                                             0.010
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.010
                                        
                                    
                                     
                                         Design and Analysis9
                                         WR
                                         CMDP
                                         Phoenix, AZ
                                         
                                             4.795
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.795
                                        
                                    
                                     
                                         Design and Analysis11
                                         WR
                                         NSWC
                                         Crane
                                         
                                             0.257
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.257
                                        
                                    
                                     
                                         Design and Analysis12
                                         WR
                                         DOI&CNAP
                                         Washington, DC
                                         
                                             0.487
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.487
                                        
                                    
                                     
                                         Design and Analysis13
                                         WR
                                         COMPTEVFOR
                                         Norfolk, VA
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Design and Analysis14
                                         C
                                         CPFF
                                         LOCKHEED MARTIN
                                         Moorestown, NJ
                                         
                                             2.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                        
                                    
                                     
                                         Design and Analysis15
                                         WR
                                         CARDEROCK
                                         Bethesda, MD
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Design and Analysis16
                                         WR
                                         NWAS
                                         Corona
                                         
                                             0.325
                                             
                                                 0.060
                                                 2013-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.351
                                            
                                             
                                                 0.351
                                                 2014-11
                                            
                                             0.000
                                             0.736
                                        
                                    
                                     
                                         Design and Analysis17
                                         C
                                         CPFF
                                         CORVID
                                         Mooresville, NC
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Design and Analysis18
                                         C
                                         CPFF
                                         BAE
                                         Rockville, MD
                                         
                                             0.101
                                             
                                                 0.000
                                            
                                             
                                                 0.030
                                                 2014-03
                                            
                                             
                                                 0.041
                                            
                                             
                                                 0.041
                                                 2014-11
                                            
                                             0.000
                                             0.172
                                        
                                    
                                     
                                         Design and Analysis19
                                         MIPR
                                         MDA
                                         Dahlgren,VA
                                         
                                             1.257
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.257
                                        
                                    
                                     
                                         Design and Analysis20
                                         WR
                                         IWS3D
                                         ARLINGTON, VA
                                         
                                             1.000
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         DEVELOPMENTAL TEST & EVALUATION1
                                         WR
                                         NSWC
                                         Port Hueneme
                                         
                                             0.185
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.185
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION2
                                         WR
                                         WSMR
                                         New Mexico
                                         
                                             1.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.600
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION3
                                         WR
                                         NAWC
                                         Pt Mugu
                                         
                                             0.098
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.098
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION4
                                         WR
                                         PMRF
                                         Hawaii
                                         
                                             0.338
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.338
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION5
                                         WR
                                         NSWC
                                         PHD/Techrep
                                         
                                             0.567
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.567
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         CONTRACTOR ENGINEERING SUPPORT
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.630
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.630
                                        
                                    
                                     
                                         PROGRAM MANAGEMENT SUPPORT
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.294
                                             
                                                 0.537
                                                 2012-11
                                            
                                             
                                                 0.415
                                                 2014-03
                                            
                                             
                                                 0.423
                                            
                                             
                                                 0.423
                                                 2014-11
                                            
                                             0.000
                                             3.669
                                        
                                    
                                     
                                         TRAVEL
                                         Allot
                                         IWS3
                                         Arlington, VA
                                         
                                             0.066
                                             
                                                 0.065
                                                 2012-11
                                            
                                             
                                                 0.063
                                                 2014-03
                                            
                                             
                                                 0.062
                                            
                                             
                                                 0.062
                                                 2014-11
                                            
                                             0.000
                                             0.256
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2015PB_0604366N_0439_FILE1.GIF
                        
                    
                
                 
                     3092
                     Standard Missile 6 Program
                     0
                     391
                     
                         1010.582
                         23.240
                         40.366
                         41.384
                         41.384
                         47.901
                         46.855
                         29.777
                         1.824
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the services (NAVSEA, NAVAIR, USAF, USMC and USA) and missile variants within the services, taking advantage of the Navy's investment in the AWS, CEC, and airborne early warning systems. This missile will provide an extended range engagement capability to provide the air superiority and the umbrella of protection for joint U.S. forces and allies against the full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land attack and anti-ship cruise missiles in flight, thereby contributing to the continuous protection of forward deployed ground maneuver forces as well as theater rear assets as discussed in the Joint TAMD MNS, DPG, QDR, TAMD Capstone Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap, the Operational Requirements Document for SM-6 BLK 1, and the SM-6 Capability Production Document.

SM-6 portion of Joint and Naval Integrated Fire Control is to support the integration, land-based and at-sea test, and analysis in support of the NIFC-CA test and evaluation strategy. The JROC directed Joint Land Attack Elevated Netted Sensor (JLENS) integration into the NIFC-CA kill chain was successfully live fire tested as well as the first land-based NIFC-CA SoS live fire test.  The first at-sea NIFC-CA SoS live fire at-sea test with AEGIS Baseline 9 commences in the 4th Quarter of FY13 with subsequent Land-Based and At-Sea tests taking place in FY14.  

IM efforts support transition of technology associated with ONR HARDKILL Future Naval Capabilities reflected in a signed, level B, TTA, endorsed by PEO IWS 3.0, OPNAV N96C, ONR and MDA AX.

PABTs eliminates the need for missiles to be removed from the ship and transported to the ILMF to undergo testing, reprogramming, and maintenance checks.  PABTs development and subsequent delivery in FY16 will increase missile/asset availability to the fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capabilities demonstration project supports SM demonstrations, captive flight tests, data collection and analysis tasks.
                         
                             
                                 SM 6 Missile Development/Improvement
                                 
                                     
                                         10.273
                                         0
                                         Supported follow on test and evaluation (FOT&E); ACB 12 B/L 9 integration and flight test; and Processor Replacement Program (PRP) flight test and analysis.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 Insensitive Munitions (IM)
                                 
                                     
                                         3.195
                                         0
                                         Active Mitigation (AM) Plan was rebaselined IAW reduced budget to include a re-phased introduction of Insensitive Munitions AM Technologies.  Electronic Arm & Fire Device (EAFD) improvements (MIL-STD-1901A) were addressed via an Ignition Safety Device (ISD) approach, leveraging several AM vendors, proposed and led by the prime contractor. Full-scale, static rocket motor testing was deferred. Fuze and Initiation System Technical Review Panel (FISTRP) & Weapon System Explosive Safety Review Board (WSESRB) technical briefs are planned.  The bi-annual IM POA&M was prepared.
                                    
                                
                                 
                                     
                                         4.114
                                         0
                                         The prime contractor will continue to develop EAFD/ISD technology at the subscale level. Safety plans and reviews with the safety community are planned. The bi-annual IM POA&M (for FY15/16) will be socialized and endorsed. The IM tech team will continue to participate and collaborate with the ONR HARDKILL effort.
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         The prime contractor will complete development of EAFD/ISD technology proof-of-concept. Safety plans and reviews with the safety community are planned. The IM tech team will continue to participate and collaborate with the ONR HARDKILL effort.
                                    
                                
                            
                             
                                 Portable All-Up Round Bit Tester (PABTs)
                                 
                                     
                                         2.700
                                         0
                                         Integrated Baseline Review (IBR). System Requirements review (SRR)/System Functional Review (SFR) and detailed design.
                                    
                                
                                 
                                     
                                         5.000
                                         0
                                         Continue detailed design and development. Preliminary Design Review/Critical Design Review (PDR/CDR) and interface development.
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         Complete software CDR, test readiness reviews, and 1st article for final qualification test.
                                    
                                
                            
                             
                                 Naval Integrated Fire Control - Counter Air (NIFC-CA)
                                 
                                     
                                         7.072
                                         0
                                         Integration of SM-6 6-DOF (Degrees of freedom) with NIFC-CA federation, to include airborne sensor and execution of end-to-end simulation performance predictions. Successful execution of one land-based (WSMR) NIFC-CA live fire test. Execution of the CNO directed at-sea Point Mugu Test Center (PMTC) live fire test. Completion of NIFC-CA CONOPS.
                                    
                                
                                 
                                     
                                         5.775
                                         0
                                         Execution of Live-Fire NIFC-CA tests at WSMR. Execution of three at-sea live fire NIFC-CA tests at PMTC.
                                    
                                     
                                         2.821
                                         0
                                    
                                     
                                         2.821
                                         0
                                         Capabilities and limitations development. Analysis based on federated 6-DOF and live fire test events to support IFC runs for the record.
                                    
                                
                            
                             
                                 Future Capability Demonstration
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                                 
                                     
                                         25.477
                                         0
                                         Land Based Testing to support: Lethality test assessments, captive carry flight test, data collections, performance analysis tasks, reliability assessment, AEGIS Systems Requirement Review (SRR), and AEGIS Systems Functional Review (SFR).  

Studies to support: Network element trade study, weapon capability characterization study, inherent sensor capability study, and combat system implementation study.
                                    
                                     
                                         36.563
                                         0
                                    
                                     
                                         36.563
                                         0
                                         Control test vehicle tests at White Sands Missile Range, data collections, performance analysis tasks, reliability assessment, PDR for ABC, and Combat Systems Integration Test (CSIT). Integration testing of the entire architecture interfaces missile, data network, AEGIS, and airborne sensor.
                                    
                                
                            
                        
                         
                             
                                 WPN 2234
                                 Standard Missile
                                 
                                     332.535
                                     367.985
                                     445.836
                                     445.836
                                     514.449
                                     536.614
                                     584.833
                                     598.848
                                     4681.676
                                     8865.621
                                
                            
                             
                                 Standard Missile
                                 QTY
                                 
                                     89.000
                                     81.000
                                     110.000
                                     110.000
                                     125.000
                                     125.000
                                     125.000
                                     125.000
                                     842.000
                                     1800.000
                                
                            
                        
                         SM-6 Acquisition Strategy signed by OSD AT&L 14 March 2012.
                         Accomplishments
- DT Flight Tests at PMRF - Jan 11
- OT TRR - May 11
- OT Flight Tests at PMRF - Jul 11
- LRIP III Option II Contract Award - Jul 11
- LRIP IV UCA Contract Award - May 12
- FRP Decision - April 13
- SM-6 SD&D Contract SPI is currently at 1.00 and CPI is at 1.00
- PRP Flight Test  July 13

Upcoming Milestones
- DT/OT DI - Jan 14 - Sept 14
- Integrated Fire Control (IFC) Apr 12 - Jul 16
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Design & Analysis
                                         C
                                         CPIF
                                         RAYTHEON
                                         Tucson, AZ
                                         
                                             665.690
                                             
                                                 13.273
                                                 2013-05
                                            
                                             
                                                 11.308
                                                 2014-03
                                            
                                             
                                                 16.434
                                            
                                             
                                                 16.434
                                                 2014-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         JHU/APL
                                         Laurel MD
                                         
                                             45.418
                                             
                                                 0.595
                                                 2012-11
                                            
                                             
                                                 3.049
                                                 2014-03
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2014-11
                                            
                                             0.000
                                             52.062
                                        
                                    
                                     
                                         Design & Analysis
                                         MIPR
                                         MIT/Lin Lab
                                         Lexington, MA
                                         
                                             0.550
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.550
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NAWC
                                         China Lake
                                         
                                             4.434
                                             
                                                 0.153
                                                 2012-11
                                            
                                             
                                                 0.050
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.637
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Dahlgren
                                         
                                             10.904
                                             
                                                 0.246
                                                 2012-11
                                            
                                             
                                                 0.175
                                                 2014-03
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2014-11
                                            
                                             0.000
                                             11.525
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Indian Head
                                         
                                             3.312
                                             
                                                 0.250
                                                 2012-11
                                            
                                             
                                                 0.300
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.862
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         PHD
                                         
                                             9.012
                                             
                                                 0.220
                                                 2012-11
                                            
                                             
                                                 0.050
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.282
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Crane
                                         
                                             1.256
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.256
                                        
                                    
                                     
                                         Design & Analysis
                                         MIPR
                                         JSPO
                                         Eglin AFB
                                         
                                             24.049
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.049
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         LOCKHEED Martin
                                         Moorestown, NJ
                                         
                                             6.074
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.074
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Corona
                                         
                                             16.559
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.659
                                        
                                    
                                     
                                         Design & Analysis
                                         Reqn
                                         ONR
                                         Arlington, VA
                                         
                                             5.320
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.320
                                        
                                    
                                     
                                         Design & Analysis
                                         Reqn
                                         NRL
                                         Washington, DC
                                         
                                             0.090
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.090
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         COMPTEVFOR
                                         Norfolk, VA
                                         
                                             2.155
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.155
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         CARDEROCK
                                         Philadelphia, PA
                                         
                                             2.549
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.549
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Pt Mugu
                                         
                                             0.613
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.613
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         BAE
                                         Rockville, MD
                                         
                                             6.446
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.446
                                        
                                    
                                     
                                         Design & Analysis
                                         MIPR
                                         ARMY
                                         Redstone
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.392
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.392
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         CORVID
                                         Mooresville, NC
                                         
                                             2.900
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.900
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         RNB
                                         Arlington, VA
                                         
                                             0.010
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.010
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         SPAWAR
                                         Arlington, VA
                                         
                                             0.007
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.007
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         ARMY
                                         Cecom
                                         
                                             0.066
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.066
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         FP
                                         GENERAL DYNAMICS
                                         Falls Church, VA
                                         
                                             1.660
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.660
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         VARIOUS
                                         (IWS 1A)
                                         
                                             59.773
                                             
                                                 0.000
                                            
                                             
                                                 11.000
                                                 2014-03
                                            
                                             
                                                 11.000
                                            
                                             
                                                 11.000
                                                 2014-11
                                            
                                             0.000
                                             81.773
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         VARIOUS
                                         (VLS)
                                         
                                             24.772
                                             
                                                 0.105
                                                 2012-11
                                            
                                             
                                                 0.050
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.927
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         WSMR
                                         
                                             0.000
                                             
                                                 0.000
                                                 2012-11
                                            
                                             
                                                 0.100
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NSWC
                                         Port Hueneme
                                         
                                             1.190
                                             
                                                 0.175
                                                 2012-11
                                            
                                             
                                                 0.700
                                                 2014-03
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2014-11
                                            
                                             0.000
                                             2.565
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NSWC
                                         WSMR
                                         
                                             23.501
                                             
                                                 0.641
                                                 2012-11
                                            
                                             
                                                 1.900
                                                 2014-03
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2014-11
                                            
                                             0.000
                                             26.292
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         PMRF
                                         Hawaii
                                         
                                             38.201
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             38.201
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NAWC
                                         Pt Mugu
                                         
                                             0.769
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                                 2014-03
                                            
                                             
                                                 2.000
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